

# COMP30022 Progress Checklist

**Team:** Team Deepsick – AMMBER / MM Local Editor

**Reporting period:** Weeks 1–6 (27 Jul–6 Sep 2026)

## Process

Please give a link to where the information is visible for each item.

**Adherence to agile ceremonies:** [S1 plan](#) | [S1 retro](#) | [S2 plan](#) | [S2 retro](#)

**Team structure:** [Assigned W3–W6 tasks](#) | [GitHub contributors](#)

**Team internal communication:** [W3](#) | [W4](#) | [W5](#) | [W6 minutes](#) | [PR #7](#) co-author | [PR #17](#) multi-author

**Team decision making:** [Decision log](#) | [KAN-18](#) outcome | [KAN-12](#) outcome

**Communication with client:** [26 Aug record](#) | [Client-feedback log](#) | [PR #17](#) | [#19](#) | [#27](#) open

**Tools used:** [GitHub repository](#) | [Jira](#) | [Confluence evidence](#) | [GitHub Actions](#)

## Artefacts

Please give a link to where the information is visible for each item.

**Requirements:** [Feedback/local Jira stories](#) | [PR #5](#) | [#6](#) | [#7](#) | [#17](#)

**Front-end Design:** [Live interface](#) | [Canvas PR #3](#) | [Feedback PR #5](#)

**Architectural Design:** [Architecture decision](#) | [KAN-18](#) | [Project provider](#) | [Image metadata](#) | [Routing](#)

**Coding:** [Repository conventions](#) | [Merged PRs](#)

**Testing:** [Test-plan task KAN-27](#) | [Vitest files](#) | [Cypress E2E](#) | [CI workflow](#)

**Deployment:** [Live deployment](#) | [CI/CD workflow](#)